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City of Kalamazoo/EPA/MDEQ Redevelopment Dialogue — May 15, 2014 update

Redevelopment talks should continue

1. Group capable of developing capping and consolidation configuration that allows
redevelopment.
2. City willing to help in public communication/education
3. City understands EPA financial limitations and jplans to raise funds for any costs over SSOIVI§ 777777777777777 W Commented [§1]: | would soften this, they recopnize the l

4. Need to develop options with raugh costs prior to selling {finding flnds) gr;‘r‘\‘,‘:‘\‘;a“nf‘;;zrfj;!'tZ‘f;‘g;i"e‘;"Q:‘;ﬁsi’;“ﬂ::’f:;‘g:gmm'

Landfill configurations:

1. FSversion - $43M with active gas system
2. E»S acre plateau
3. Hill configuration _/_-/{ Commented [§2]: Might want to fiote the option selected }

4. Integration of Allied into Surrounding area with:most likely be'in between hilland flat option

Public communication

City starting to “soften the beach head”

Understands their role in creating the KRCC and dig it all up group

Further outreach — EPA at Kalamazoo events i.e., Canoe the Kalamazoo and KRCC event
20-60-20 Rule - Reach the 60% in the middle

Upton asked that select a remedy that allows for redevelopment
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Funding and other issues

EPA stance - funds above $50M take away from river cleanup

City of Kalamazoo understands they need to raise funds for costs hbove SSOMl
City of Kalamazoo brought up limited removal

Alternative remediation strategies —

Panelyte — City of Kalamazoo feels confident in their ability to redevelop

Commented [§3]: Same as abave; they have heard that this
isthe limit but not sure they have accepted it yet:
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Timing and staging

Summer and fall 2014 — develop configurations and public outreach
November 2014 Proposed Plan

Follow with ROD early 2015

Staging of RD and RA to coordinate with City of Kalamazoo
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Mayor interested in latest PCB remediation advancements

1. Has been pitched an untried pyrolysis process
a. Drying
b, Cyclone to separate aorganics
¢, Pyrolysis (burning without oxygen)
d. Scrubbing
2. Issues: Expensive, Unproven, and community acceptance {(burning within City Limits)
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May 27 tour

1. 10:30 am start time
2. Media in attendance
3. Time before tour for update



